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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Reviewing MSAG, coordinating MSAG changes Campbell Co. 31.5 7.5 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 100 2.5 1
Review mapping RFP issues Campbell Co. 3.75 0.75
Investigate CPE issues Campbell Co. 19.75 8.25
PSAP visits & coordination Campbell Co. 7 0
911 Service Provider (Sprint) issues Camblell Co. 15.5 6
Coordinate wireless carriersand 3rd party agents Camblell Co. 5 1
Admin activities Camblell Co. 17.5 2
TOTAL 102.5 26.5

Issue Comments

Major confusion within Sprint (LEC) regarding whether 
or not the CAmpbellCo CPE is or is not Phase 1/2 
ready. Turns out they thought it was, but it never got 
upgraded by Positron. Upgrade cards have now been 
ordered
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